CPC NHC OPC WPC CCB
Meeting Agenda

1330 EST — 16 July 2015

N Enterprise Discussion

A. Schedule of Events (SOE) Enterprise highlights, available online

¢ WCOSS — Upgrade to Service Pack 5 —includes updates to Redhat, GPFS, IBM
PE, and various hardware.

e 2-day outage of the development machine Tide on July 16 and
July 17.

e Single cycle parallel production test on July 21 to confirm SP5
upgrade. Developer jobs will be drained at 1100Z. Access will be
restored around 2030Z.

s WCOSS - SP5 upgrade on Gyre in mid-August. Firmware install will be non-
impactful. 2-day outage is required to install the software.

s WCOSS — Augment with new Cray systems. There’ll be a 1-day outage on July
30 to connect Luna to Tide, then a 2™ 1-day outage on August 21 to connect
Surge to Gyre. These dates are tentative.

B. Upcoming Model Changes and additions — details are available online.

** NCO/PMB staff are setting up the GEFS upgrade for testing. The target start
date for the GEFS 30-day evaluation is late July (after the SREF upgrade is
implemented) with implementation in mid-September.

% The SREF 30-day evaluation restarted on June 23 (2100Z) and implementation is
now planned for July 28. The TIN may be viewed at
http://www.nws.noaa.gov/os/notification/tin15-32srefaaa.htm

+* The BUFR station lists for the NAM, RAP, HRRR, SREF, and HiResW will be
modified. Implementation is now planned for July 28 at 1200Z. The TIN may
be viewed at http://www.nws.noaa.gov/os/notification/tin15-
30bufr_staidsaaa.htm

+* The Global RTOFS is slated for a mid-July to mid-August evaluation. The
tentative implementation date is September 1. The TIN may be viewed at
http://www.nws.noaa.gov/os/notification/tin15-36global-rtofs.htm

» The 30-day parallel of the HiResW upgrade and introduction of the High
Resolution Ensemble Forecast will need to be restarted again, due to a failure in
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the post processing job which occurred on July 14. Implementation of the
HiResW was planned for July 28 but will be pushed back into late August/early
September. The TIN may be viewed at
http://www.nws.noaa.gov/os/notification/tin15-27hireswaaa.htm

NCEP will discontinue FTPPRD and NOMADS distribution of GOES-E and GOES-
W satellite imagery effective August 4 at 1200Z. Users should begin pulling all
imagery files via anonymous ftp from NESDIS’s satepsanone server. See TIN
15-31 at http://www.nws.noaa.gov/os/notification/tin15-

31disc_satellite nomads.htm

NCEP FTP server FTPPRD will be discontinued. All data that was available on
FTPPRD will only be available via NOMADS. To be implemented on August 18 at
1200Z. See TIN 15-21 at http://www.nws.noaa.gov/os/notification/tin15-
21ftpprd end.htm

C. Proposed upcoming NCO RFC(s) with potential Enterprise effect:

Update to the colors and wording used for tropical threats on the
digital.weather.gov web site. To be implemented on July 22 at 1500Z.

Begin sending PSURGE meta files to NOMADS. The meta files contain specific
information about the storm for which the PSURGE GRIB files are created. To
be implemented on July 21 at 1200Z.

Fix the HWRF archive job by setting the HPSSOUT variable in the top-level job
script. To be implemented on July 21 at 1200Z.

Increase the wallclock of the jwave_multi_2_ prep job (Hurricane Wave prep)
from 45 min. to 65 min., to handle the processing of 5 or more storms. To be
implemented on July 21 at 1200Z.

Update NWSbot to create valid XHTML. To be implemented on July 22 at
1600Z.

D. Partners presentation/discussion

Old Business

Review Weekly Status Report

R/

+» Verify Completion of Previously Scheduled RFCs
s Deferred Items

New Business

1. Metrics will be presented the first CCB of each month.
2. Scheduled RFCs (Approve/Reject/Defer)
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3. Discuss RFCs rejected by the Configuration Management staff
4. Action ltem(s)

Announcements/Reminders

None

Next meeting — Thursday, 23 July 2015 @ 1:30 PM ET (17302)



